
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending November 28th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 47 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 36% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
Last Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 0 12 28 46.43%
Piles Driven 0 59 160 36.88%
PRECAST YARD
Panels Poured 4 148 876 16.89%
Segments Poured 2 64 454 14.10%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Remove cofferdam
 Pier 15E – Complete finish work and complete cover for access casing
 Pier 14E – Install access casing rebar
 Pier 13E – Set pier form for lower lift of column
 Pier 12E – Continue footing top slab rebar placement
 Pier 11E – Install pile Studs
 Pier 10E – Pour annular grout and concrete box infill
 Pier 09E – Complete welding for the pile head connections
 Pier 08E – Continue cutting slots for the pile head connections
 Pier 07E – Pour annular grout seal and dewater box
 Pier 06E – Continue pile driving/splicing operation using bubble curtain
 Pier 05E – Stabbed Eastern piles 
 Dredging – Continue dredging operations for West Bound footing excavations
 Pier footings 4E and 3E – Form and pour exterior walls
 Pier footings 15W and 16W – Pour lower lift of infill concrete 

PRECAST YARD (Stockton)
 Cast eight panels this week
 Cast three segments this week
 Continue assembly of the two SLEDs 



W2  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 59% Est. Date of Completion – May 28th, 2004
Complete – 40% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Placed SE and SW column cages
 W2W – Continued placing footing rebar     

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Install NE and NW column cages 
 W2W – Continue placing footing rebar 

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 52% Est. Date of Completion – June 17th, 2004
Complete – 40% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
 100% COMPLETE

SUBSTATION
 26% COMPLETE
 Finished double up wall forms
 Placed concrete wall

UTILITY RELOCATION
 7% COMPLETE
 Finished100 MM waterline installation

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
 Strip wall forms
 Set outside wall forms
 Begin placing wall rebar

UTILITY RELOCATIONS
 No work scheduled

Closures: WB 80 On-Ramp east of YBI tunnel
    Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION  (04-0120Q4)  Resident Engineer: Richard Duncan
Time Elapsed – 75.3% Est. Date of Completion – February 6th, 2004
Complete – 55%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Formed and placed concrete for the canopy columns
 Completed structure backfill for the South canopy footings

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Restore existing support galvanized channel of the tie back system at CMU wall 
 Erect falsework for the canopy’s concrete roof 
 Roadway excavation from Station 12+15 to 13+45
 Install electrical conduits at guardhouse
 Grade area around the guardhouse

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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